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1.  Meetings: 
 

i. Participated in weekly conference calls. 
 

2.  The following Shipyard Question Submittals were reviewed and commented on: 
 
No questions this reporting period. 
 
3.  Logistics: 
 

i. Continuing to review Vendor Recommended Spares (VRS). 
ii. Continuing to review Technical Manuals and Supplemental Information.  
iii. Continuing to work on initial outfitting lists for Sally Ride. 
iv. Working on NS5 Hierarchy  

 
4.  Operator Concerns:  

• Tuff-Mass MLV and Acoustic Tiles – Issue(s) remains open. Nothing new to report. 
• Main Deck Vent Closures – Issue remains open.   New drawing/proposal from DCI/GPA is 

forthcoming. 
• Reach Rods – DCI is not planning on installing reach rods to the two 10-inch sea valves located 

at the starboard sea chest.  DCI is claiming that these valves are for emergency use only and will 
be normally closed. For this reason, reach rods have only been fitted to the two 10-inch sea 
valves located at the port sea chest.  They are asking for reg body approval of this plan.  The 
operators strongly disagree with DCI’s justification for this action.   

• Emergency Generator Room HiFog- Issue remains open.  A shunt-tip at the 480-vac volt 
switchboards emergency bus-tie could mitigate some of the safety issue with activation of the 
HiFog system for this space.    

• Load Shedding – Awaiting verification that the necessary cables and shut trips have been 
installed.  

• SSHD Controls – Waiting to see how this issue is addressed by Markey/Systems Interface.  A 
CTD LARS/SSHD Handling selector switch has not been installed in the Aft Control Station as 
yet.   

• Main Crane Towing & Coring Crutch – The crutch assembly being provided by Allied Systems 
needs to be demonstrated to prove that it can be used in a safe and practical way.   

• Side & CTD Handling Systems – Static load tests performed to ABS satisfaction. Test wire loaded 
on to each drum.  Interference issues with the Main Crane have been reduced but not entirely 
eliminated.  Currently, to provide the necessary clearance between the aft winch and the SSHD, 
the cranes extension boom must be extended 19-inches.  The yard has yet to demonstrate that 
the aft winch wire can be reeved to the CTDHD and that the fwd winch wire can be reeved to the 
SSHD as required.   
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5.  Sally Ride Progress: 

• Sally Ride Electrical –  Cable is being feed to several of Siemen’ s IO and Machinery Control 
cabinets throughout the vessel in preparation for termination.   
 
Port Storeroom Siemens Equipment 
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• Pilot House – Electrical and joiner work is ongoing, however carpenters are waiting for HVAC to 
finish before Norac panels can be installed.  

 
                                                                                                           

• Aft Bosun Storeroom – Bulkheads and overheads painted.   

 
• Steering Gear – The port side hydraulic piping has been flushed and a sample has been taken for 

analysis.  The starboard side flush will begin this afternoon.  ABS will witness hydro testing 
tomorrow.  Bulkheads and overheads in this space have been painted. 

 
 

• Traction Winch – The various component parts that were removed prior to landing the equipment 
have been reinstalled.  Machinists are drilling the foundations. 
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6.  Call-outs: 
 
No call-outs for Ride this reporting period. 
 
7.  The following DRL’s were reviewed and commented on: 
 

1st App 
Hull No 

DRL 
No 

Document Title Occur 
No/Rev 
No 

AGOR27 A007 STD Report - PURCHASE ORDERS (PO) ( 721094 
SIEMENS)(R/ASR) 
 

1945/0 

AGOR27 A008 STD Report - MASTER EQUIPMENT LIST (MEL) ( MEL 
AUGUST 2014 Updated)(R/ASR) 
 

4/1 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( DCI/USCG - AGOR 27 & 28 Emergency Shutdown 
Procedures)(R/ASR) 
 

154/1 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( Point Eight Power/ABS - IP Rating)(R/ASR) 
 

156/0 

AGOR27 A024 STD Report - REGULATORY BODY CORRESPONDENCE 
( DCI/USCG 1165083 plan review)(R/ASR) 
 

157/0 

AGOR27 A027-
39 

DWG Report - RESILIENT MOUNTED EQUIPMENT 
SYSTEM REPORT ( Resilient Mounted Equipment System 
Report) 
 

1/1 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 541-001-3 Fuel Oil 
Service & Purification System Operational Test)(R/ASR) 
 

217/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 573-002-2 CTD 
SSHD Hydrographic Winches Static SWL 
Demonstration)(R/ASR) 
 

223/0 

AGOR27 A031-
03 

STD Report - TEST PROCEDURES ( 555-002-3 Portable 
Fire Extinguishing Equipment Rev-)(R/ASR) 
 

225/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 100-003-2 Tightness 
Testing Hull Report)(R/ASR) 
 

104/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 65411-843-02-58 AGOR 
27 Stability Test Report)(R/ASR) 
 

106/0 

AGOR27 A031-
04 

STD Report - TEST REPORT ( 320-001-2 MCCS Design 
Verification Test Report)(R/ASR) 
 

108/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( DI-059 (Student 
Guide) for Hundested)(DARC REV) 
 

20/0 

AGOR27 A059 STD Report - STUDENT GUIDES ( #15 DI-059 (Student 
Guides) for Allied Systems Main Crane)(R/ASR) 

27/0 
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AGOR28 A006-

08 
STD Report - PURCHASE ORDER (PO) INDEX ( AGOR II 
PO Index 1 16 15) 
 

62/0 
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